

Aspic - Tâche #1411

Gantt - planification

09/24/2011 11:50 AM - Astralord

Status:	Nouveau	Start date:	09/24/2011
Priority:	Haut	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Planifier le semestre, les taches a venir, les jalons, les reunions			