

## pgios - Tâche #744

### Modélisation BDD noyau

06/08/2010 10:06 AM - zyongh

<b>Status:</b>	Fermé	<b>Start date:</b>	06/01/2010
<b>Priority:</b>	Normal	<b>Due date:</b>	06/03/2010
<b>Assignee:</b>	zyongh	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	21.00 hours
<b>Target version:</b>		<b>Spent time:</b>	20.00 hours
<b>Description</b>			
Concevoir la BDD du noyau, la mettre en place et la tester			

#### History

#1 - 06/08/2010 10:09 AM - zyongh

- Status changed from Nouveau to Fermé

- % Done changed from 0 to 100

Terminé, toutes les tables SQL concernant le noyau ont comme préfixe de nom "base\_" (exemple: base\_contacts)